
 
 

Conceptual Site Plan 

Project:  Mukilteo Research Station (MRS) 
 
Customer/Line Office:  National Marine Fisheries Service 
Project Award/Funding: FY17 $4.55M Received, $28.38 M Requested FY TBD 
EST Project Cost:  $32.93M 
PPMD Project Manager: Brantley Bain, P.E. 
 
Location:  Mukilteo, WA 
 
Project Status:  PPMD is currently working with NMFS to 
develop/execute the MRS.  The current plan:   
 

• Working with AGO to award Design Build Bridging 
RFP development, NEPA, Geotech Report, ESA 
Phase I/II, Shoreline Study, Seawater siphon study 
and updating program documentation.  Pricing 
and Schedule are due 19 Dec.  Anticipate award 
Jan 2018.   
 

• Questions on future funding timing and amounts complicate project development. 
 

• NEPA, ESA, Permitting will be completed in coordination with SECO. 
 

• Initiating building disposal process with RPMD. 
 

• Collecting lessons learned from similar sites (Ted Stevens, Santa Cruz, Manchester, UW). 
 

• PPMD/NWFSC/SECO/RPMD/DOC Legal currently working on Development Agreement with 
the City of Mukilteo.   
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